Case Study: CRM Implementation Risk Management

SalesFlow CRM Implementation at BrightWave Solutions

Project Background

BrightWave Solutions is a mid-sized professional services organization with annual revenue of approximately **$750 million**. Over the past two years, the company has experienced steady growth driven by new client acquisitions and expansion into new markets. Despite this growth, senior leadership has raised concerns about inconsistent sales forecasting, missed follow-ups with potential clients, and limited visibility into the sales pipeline.

Led by CEO **Daniel Harper**, BrightWave Solutions operates primarily in North America and employs a sales organization consisting of twelve account executives, three sales managers, and a small sales operations team. Currently, sales activities are tracked using spreadsheets, shared folders, and email communication. While these tools have supported basic tracking, they have become increasingly difficult to manage as the sales organization has grown.

Sales representatives manually update spreadsheets to track opportunities and customer interactions, often using different formats and definitions. Sales managers lack a consolidated, real-time view of the pipeline and rely on manual reports compiled at the end of each week. Additionally, customer contact information is frequently duplicated or outdated, creating confusion and reducing trust in reported data. These challenges have begun to impact revenue predictability and customer experience.

Challenges:

1. **Limited Pipeline Visibility:** Sales managers do not have real-time access to a consolidated sales pipeline, making it difficult to track opportunities, assess deal progress, and forecast revenue accurately.

2. **Inconsistent Sales Processes:** Sales representatives use different methods to track opportunities and customer interactions, leading to inconsistent data and difficulty standardizing sales performance metrics.

3. **Missed Follow-ups and Lost Opportunities:** Without automated reminders or task prioritization, sales representatives occasionally miss follow-ups with prospects, increasing the risk of lost deals.

4. **Data Quality Issues:** Customer and opportunity data stored across spreadsheets and emails contain duplicates, outdated records, and inconsistent naming conventions, reducing confidence in sales reports.

Business Case:

Jordan Miller, the Director of Sales Operations at BrightWave Solutions, recently attended a demonstration by a cloud-based CRM vendor called **SalesFlow**. SalesFlow's CRM platform is designed to centralize customer data, standardize sales workflows, and provide real-time visibility into sales performance.

Based on the demonstration, **Jordan Miller**, with support from **Emily Ross**, Vice President of Sales, has developed a business case recommending the implementation of SalesFlow's CRM system. The proposed solution is intended to address the organization's challenges related to pipeline visibility, forecasting accuracy, and sales productivity. **Emily Ross** has agreed to sponsor the project, emphasizing the importance of improving forecasting reliability ahead of the next fiscal year.

© 2026 Pankaj Jagtap. All rights reserved

SalesFlow Solution:

SalesFlow's CRM platform promises to improve pipeline visibility and sales execution through automated opportunity tracking, centralized customer records, and real-time dashboards. The system is expected to increase sales productivity by **25%** by reducing manual data entry, improving follow-up consistency, and standardizing sales processes across teams. Additionally, leadership expects improved forecast accuracy as sales managers gain access to real-time pipeline data.

Implementation Plan:

The proposed timeline to implement the SalesFlow CRM system at BrightWave Solutions is **six months**, including **five months to go-live** and **an additional month of training and support**.

The project budget is set at **$250,000**. This budget includes the first-year CRM software subscription fees, which are paid upfront during the implementation. Subsequent annual subscription renewals will be paid separately in future fiscal years and are not included in the initial implementation budget.

Budget breakdown:

- CRM software subscription cost **$50,000 per year**
- External consulting cost of **$100,000** for implementation and data migration support
- The remaining budget allocated to internal labor costs associated with configuration, testing, training, and change management

CEO's Decision:

CEO **Daniel Harper** has reviewed the business case prepared by **Jordan Miller** and attended a demonstration conducted by **SalesFlow**, a cloud-based CRM software provider. Recognizing the urgent need to improve sales pipeline visibility, forecasting accuracy, and follow-up consistency, CEO Daniel Harper approves the implementation of SalesFlow's CRM system at BrightWave Solutions.

The project is approved with a **start date of March 2nd, 2026**, and a planned **go-live date of August 3rd, 2026**. Daniel also requests periodic demonstrations of the CRM system to ensure alignment with business expectations. The **first demonstration is scheduled for May 1st**, with the **final demonstration to take place after the completion of system testing**.

Note: While planning the project timeline, consider public holidays such as Memorial Day and Independence Day as non-working days to avoid scheduling conflicts and resource constraints.

Project Initiation:

With approval from CEO Daniel Harper, BrightWave Solutions initiates the CRM implementation project. The organization expects that successful implementation of the CRM system will lead to improved sales productivity, more accurate revenue forecasting, and better coordination between sales and marketing teams.

Jordan Miller works closely with **Sophia Reynolds**, Vice President of IT, to determine the project leadership and governance structure. Together, they have decided to assign **Emily Carter**, an experienced IT Project Manager, to

© 2026 Pankaj Jagtap. All rights reserved

lead the CRM implementation. Emily has previously managed several enterprise system implementations and is familiar with working cross-functionally with sales and IT teams.

Jordan recommends assigning **Michael Lopez**, a senior sales operations analyst with deep knowledge of existing sales processes, as the subject matter expert (SME) for the project. Emily also emphasizes the importance of engaging a consultant from SalesFlow to ensure the CRM system is configured according to best practices and implemented correctly.

Project Team:

Emily decides to use a standard waterfall methodology to implement the CRM system, given the defined scope and the need for formal approvals at each phase. She assigns the following resources to the project:

- **Kevin Park** as the Business Analyst
- **Nina Patel** as the Developer
- **Thomas Wright**, a consultant from SalesFlow

Emily also establishes a steering committee consisting of the CEO, Vice President of Sales, and Vice President of IT. She believes executive involvement is critical for resolving cross-functional issues, managing resistance to change, and ensuring timely decision-making throughout the project lifecycle.

As-Is Session:

After approval of the project charter, Emily formally closes the initiation phase and begins the analysis and design phase. The first major activity of this phase is conducting an as-is process workshop to understand the current sales process, identify challenges, and discover opportunities for improvement.

The workshop is led by **Thomas Wright** (SalesFlow consultant) and attended by **Michael Lopez**, the SME, and **Kevin Park**, the Business Analyst. The following findings are documented during the workshop:

1. Sales representatives extract their list of active opportunities from multiple spreadsheets at the beginning of each week and manually track updates throughout the week.
2. There is no standardized approach to managing opportunities. Some sales representatives prioritize deals based on deal size, while others focus on expected close dates or customer urgency.
3. Each sales representative manages their own set of customers, allowing them to build strong relationships, but there is limited visibility for sales managers in daily activities.
4. Some experienced sales representatives maintain detailed notes in personal notebooks or local files, while newer representatives enter notes inconsistently or not at all.
5. Follow-ups promised to customers are sometimes missed due to lack of automated reminders or task tracking.
6. Sales representatives spend a significant amount of time preparing customer interactions by reviewing past emails, notes, and spreadsheets. This preparation accounts for approximately 35–40% of their time, reducing the time available for actual selling activities.

© 2026 Pankaj Jagtap. All rights reserved

7. Sales representatives are primarily evaluated based on closed deals, with limited insight into pipeline health or follow-up effectiveness.

8. No standardized reports are available to analyze pipeline trends, opportunity aging, or individual sales productivity.

A requirements document is developed based on the findings from the as-is session and the improvement opportunities identified.

Future State Design:

As the next step, Emily organizes a future state solution design workshop. The following key design decisions are agreed upon during the session:

1. Sales representatives will continue to own relationships with their assigned customers to maintain continuity, but sales managers will have visibility into all opportunities through shared dashboards.

2. SalesFlow will generate a daily prioritized task list for each sales representative, replacing weekly spreadsheet-based planning. This list will dynamically update based on new customer interactions, changes in opportunity status, and upcoming follow-ups.

3. A standardized opportunity management strategy will be implemented using predefined criteria such as deal size, probability of close, and days since last contact. Priority will be given to high-value opportunities and deals that have remained inactive beyond defined thresholds.

4. Automated reminders and follow-up notifications will be configured to ensure commitments made to customers are not missed. Escalation rules will notify sales managers when high-value opportunities remain stagnant beyond acceptable timeframes.

5. To improve productivity, sales representatives will be required to enter interaction notes directly into the CRM system using a structured format. These notes will be available to all relevant stakeholders and easily accessible during future interactions.

6. Each customer record will display a complete history of interactions, opportunities, and communications, significantly reducing preparation time before customer meetings.

7. Standardized email templates will be created for common customer communications, allowing sales representatives to send messages quickly while maintaining consistency.

8. Executive dashboards will be designed to provide real-time visibility into pipeline value, forecast accuracy, and sales trends over time. Additional analytics reports will help leadership identify high-performing representatives and stalled opportunities.

9. Since SalesFlow is a cloud-based Software as a Service (SaaS) solution, it will be hosted on the vendor's secure public cloud infrastructure. Sales and customer data will be synchronized daily with existing internal systems.

10. The CRM system will primarily be used by the sales organization, with limited access provided to executives and the marketing team for reporting and analysis purposes.

© 2026 Pankaj Jagtap. All rights reserved

Deliverables, Boundaries, and Assumptions:

Emily Carter, the project manager for the SalesFlow CRM implementation, decided to utilize the standard waterfall methodology followed by BrightWave Solutions' IT organization to execute the project. To support this methodology, Emily developed a comprehensive set of project management deliverables, including a project charter, project scope statement, work breakdown structure (WBS), detailed project plan, project cost estimate and budget, risk management plan, stakeholder management plan, and regular project status reports.

In addition to project management deliverables, Emily identified several product deliverables that needed to be produced during the project lifecycle. These included business and technical design documents, system configuration documentation, test plans and test scripts, training materials, and user reference guides.

Despite requests from the sales leadership team to extend the scope to include advanced analytics customization and additional integrations with external marketing tools, Emily decided to limit the project scope strictly to the implementation of the SalesFlow CRM system for the sales organization. She also declined requests to onboard additional users from customer support and finance during the initial implementation phase. Emily assumed that existing internal systems could provide customer and opportunity data in a format that could be easily integrated with the CRM platform. She also assumed that the assigned subject matter expert could provide complete and accurate requirements and that sales representatives would be motivated to adopt the new system. Based on these assumptions, Emily did not include a formal change management workstream within the project scope.

Project Plan:

After completing the future state solution design, Emily developed a detailed project plan prior to initiating build activities. She selected the waterfall methodology in alignment with IT department standards and defined the following project phases along with their approximate durations:

- **Initiation:** 3 to 4 weeks
- **Analysis and Design:** 4 to 6 weeks
- **Build:** 8 to 10 weeks
- **Testing:** 4 to 6 weeks
- **Deployment:** 3 to 4 weeks
- **Closeout:** 3 to 4 weeks

Emily followed the guidelines and objectives below when developing the project plan:

---

1. Initiation Phase:

- Developing the project charter
- Building and confirming the project team
- Conducting project kickoff meetings
- Developing the project management plan
- Scheduling analysis and design workshops

© 2026 Pankaj Jagtap. All rights reserved

- Identifying stakeholders and defining their roles and responsibilities
- Establishing project governance and escalation structures
- Setting up project communication channels and reporting protocols

2. Analysis and Design Phase:

- Conducting as-is process analysis for current sales operations
- Developing detailed business and functional requirement documents
- Securing stakeholder review and approval of requirements
- Conducting future state design sessions
- Developing solution design documents and obtaining formal sign-off
- Preparing a detailed build plan and timeline
- Coordinating access to CRM environments and required tools
- Establishing a change control process
- Performing risk analysis and documenting mitigation strategies

3. Build Phase:

- Configuring CRM system features and workflows
- Developing custom configurations and enhancements
- Creating dashboards and standard reports
- Performing data migration and validation activities
- Developing and configuring system integrations
- Conducting unit testing for all configured and developed components
- Developing detailed testing plans and test scripts
- Reviewing and obtaining approval of test scripts from business stakeholders
- Preparing deployment and rollback plans

4. Testing Phase:

- Conducting system testing to validate end-to-end functionality
- Performing integration testing with existing internal systems
- Conducting user acceptance testing with sales representatives and managers
- Allocating time for defect resolution and regression testing
- Developing end-user training materials
- Finalizing system documentation and support guides
- Preparing production environments for deployment

5. Deployment Phase:

- Executing final data migration activities
- Migrating configurations and data to the production environment
- Delivering training sessions to end users
- Executing the deployment plan
- Monitoring system performance and stability after go-live

© 2026 Pankaj Jagtap. All rights reserved

- Establishing a help desk and support model for end users

6. Closeout Phase:

- Providing post-deployment support as users begin using the CRM system
- Transitioning system ownership to the support and operations teams
- Conducting lessons learned sessions with project stakeholders
- Closing vendor and consulting contracts
- Documenting final project outcomes and key learnings
- Releasing project resources and formally closing the project

---

Budget:

As part of developing the project plan, **Emily Carter** also prepared a detailed project cost estimate for the SalesFlow CRM implementation. She estimated the effort required for each activity defined in the project plan and calculated labor costs using the following hourly rates, based on organizational standards and prior project experience. Her estimates were developed using the assumptions outlined below:

1. **Project Manager** – $70 per hour.

2. **Business Analyst** – $40 per hour. The Business Analyst is involved in requirements gathering, solution design, testing, and deployment activities.

3. **Subject Matter Expert (Sales Operations)** – $40 per hour. The SME participates in design reviews, testing, end-user training, and provides support during deployment.

4. **Developer** – $50 per hour. The Developer is involved in system configuration, development, testing, and deployment activities.

5. **External Consultant** – $150 per hour. The External Consultant from SalesFlow is involved in requirements validation, solution design, testing, data migration support, and deployment.

Emily adjusted resource allocation and task durations across project phases to ensure that total labor costs remained within the **$250,000 project budget** approved for the CRM implementation. This budget includes external consulting costs of $100,000 and project contingencies equal to 10% of the total budget.

Resource Plan:

Prior to initiating the build phase, Emily developed a detailed resource plan to ensure resource availability and to clearly communicate expectations to all team members. She first assigned available resources to specific project activities based on skill sets and availability. Next, she developed a resource histogram to analyze resource demand across project phases and identify potential over-allocations. Finally, she created a RACI chart to clearly define roles and responsibilities and ensure accountability across the project team.

© 2026 Pankaj Jagtap. All rights reserved