ASM4 - Lien Hua

smartsheet

	Task Name
1	Initiation
2	Developing the project charter
3	Building and confirming the project team
4	Project Charter approved
5	Conducting project kick-off meetings
6	Developing the project management plan
7	Create risk register and initial risk workshop
8	Scheduling analysis and design workshops
9	Identifying stakeholders and defining their roles and responsibilities
10	Establishing project governance and escalation structures
11	Setting up project communication channels and reporting protocols
12	Analysis and Design
13	Conducting as-is process analysis for current sales operations
14	Developing detailed business and functional requirement documents
15	Securing stakeholder review and approval of requirements
16	Requirements sign-off
17	Conducting future state design sessions
18	Developing solution design documents and obtaining formal sign-off
19	Solution design sign-off
20	Preparing a detailed build plan and timeline
21	Coordinating access to CRM environments and required tools
22	Establishing a change control process
23	Performing risk analysis and documenting mitigation strategies
24	Build
25	Configuring CRM system features and workflows
26	Developing custom configurations and enhancements
27	Demo #1
28	Creating dashboards and standard reports
29	Performing data migration and validation activities
30	Developing and configuring system integrations
31	Conducting unit testing for all configured and developed components
32	Developing detailed testing plans and test scripts
33	Reviewing and obtaining approval of test scripts from business stakeholders
34	Preparing deployment and rollback plans
35	Testing
36	Conducting system testing to validate end-to-end functionality
37	Performing integration testing with existing internal systems
38	Conducting user acceptance testing with sales representatives and managers
39	Allocating time for defect resolution and regression testing
40	Developing end-user training materials
41	Finalizing system documentation and support guides
42	Preparing production environments for deployment
43	User acceptance testing Sign-off
44	Final Demo
45	Deployment
46	Executing final data migration activities
47	Migrating configurations and data to the production environment
48	Delivering training sessions to end users
49	Executing the deployment plan
50	Go-live readiness review and monitor
51	Go-live
52	Monitoring system performance and stability after go-live
53	Establishing a help desk and support model for end users
54	Closeout
55	Providing post-deployment support as users begin using the CRM system
56	Transitioning system ownership to the support and operations teams
57	Conducting lessons learned sessions with project stakeholders
58	Closing vendor and consulting contracts
59	Documenting final project outcomes and key learnings
60	Releasing project resources and formally closing the project




Aug 23
Aug 30
S M T W T F S S M T W T F S